
 
 

 
 
 

Stellar Communities Status Report 
City of North Vernon – November 21, 2011 

 

 
Updates Since Last Report: 
 Construction on the first 8 houses for Irish Hill is nearing completion. 
 Bids for 4 additional homes in Irish Hill are to be received December 15. 
 Carnegie design was finished and bid. 
 Received authorizations and began work on the Downtown Streetscape and 

Muscatatuck Trail projects. 
 Funding applications were submitted and approved for the Short Street Plaza, 

Irish Hill Streets/Sidewalks and Façade Planning/Design.   
 The Stellar Communities webpage is now live.  Residents can keep up on project 

status and provide comments on the site.  www.northvernonstellar.com 
 
 

 
Irish Hill Groundbreaking – September 29, 2011 

  

http://www.northvernonstellar.com/


Local Financing In Place

Grant Admin Procurement 
Complete

Consultant Procurement 
Complete

State Funding Applications 
Submitted

State Funding Applications 
Approved

Design Contracts Executed

Environmental Complete

Site Control Obtained

Design Complete

Permits Secured

Bids Accepted

Construction Underway

Construction Complete

Grant Closed Out
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Key Steps Upcoming: 
 The Downtown Streetscape design is being reviewed by stakeholders.  An open 

house is being scheduled for December or early January. 
 Finish Arvin appraisals and submit for funding.. 
 Present proposal to CSX for Depot Restoration 
 Discussion of relocation options with the Bank. 
 Proceed with design on Façade, Streetscape, Short Street and Irish Hill 

Street/Sidewalk projects for 2012 construction. 

 
Accomplishments to Date: 
 All consultant procurement is complete. 
 Design is complete on 2 Stellar projects (Carnegie and Irish Hill Housing) 
 By December 1, a total of 5 different Stellar projects will be under design. 
 We have awarded construction contracts on 1 project to date, in the amount of 

$288,710 in work. 
 To date, $9,427,000 in grant funds have been formally awarded to North Vernon 

Stellar projects. 
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Irish Hill Housing 
Status Report – November 21, 2011 
 
Project Summary: 

• Owner occupied rehabilitation of homes in the Irish Hill neighborhood. 
• Funding source:  100% IHCDA 

 
Status: 

• Construction is nearing completion on the first 8 homes. 
• Bidding for the second phase of 4 more homes has been advertised.  

 
Schedule:  ON SCHEDULE 

• Project is on schedule.  Construction for the balance of this funding will begin 
after the first of the year and be completed by spring 2012. 

 
2011 2012 2013 

       
Applications and 

Grant Agreements Construction     

 
Budget:  IN BUDGET 

• The number of homes being renovated has had to be reduced because of the 
significant amount of work required. 

Activity Original Budget Current Cost Projection 
Owner Occupied 
Rehabilitation Program 

$500,000 $500,000 

 
Next Steps: 

• Complete Phase 1 construction 
• Award phase 2 bids and begin construction. 
• The City has 20 additional applications in this neighborhood, and 5 of them are 

complete and eligible.  The City is considering applying for a second round of 
funding after Phase 2 is complete. 
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New City Hall (Carnegie Library Restoration) 
Status Report – November 21, 2011 
 
Project Summary: 

• Restoration of the Carnegie Library for use as the North Vernon City Hall. 
• Funding Source:  100% Local Match 

 
Status: 

• Bids were received on 11/10.  Bids were over budget. 
• Have met with architect to review options.   
• Expect rebidding after the first of the year.  

 
 
Schedule:  ON SCHEDULE 
 

2011 2012 2013 
       

Design Construction     

 
Budget:  BIDDING OVER BUDGET – BEING EVALUATED. 

• Budget alternatives are being studied. 
 
Activity Original Budget Current Cost Projection 
Carnegie Library 
Restoration 

$715,000 $715,000 
(the rejected low bid would 
have made it it $892,000) 

 
Next Steps: 

• Alternatives being presented by the Architect on 11/28.  Alternatives include 
reducing the size of the addition or finding additional funds.  Board of Works to 
determine direction on 12/1. 

• Even with re-bid, work could begin in January and construction can be 
completed in June/July 2012. 
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Irish Hill Streets and Sidewalks 
Status Report – November 21, 2011 
 
Project Summary: 

• Street and sidewalk replacement project in Irish Hill neighborhood. 
• Funding Source:  100% OCRA 

 
Status: 

• Release of funds has just been received. 
 
Schedule:  ON SCHEDULE 

• No design activity yet in 2011, however, we can still complete construction in 
2012.  

 
2011 2012 2013 

       
Procurement, Grant 

Agreements 
Design and 

Environmental Construction   

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $500,000 $500,000 

 
Next Steps: 

• Execute grant administration agreement on December 1. 
• Execute engineering contracts on December 1. 
• Complete design and bid project in spring 2012. 
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Short Street Plaza 
Status Report – November 21, 2011 
 
Project Summary: 

• Closing of Short Street to create a downtown public space. 
• Funding Source:  100% IHCDA 

 
Status: 

• Anticipate partial release of funds on 11/21. 
• Anticipate engineering/administrative contracts to be approved 12/1. 
• Project has received considerable public discussion. 

 
Schedule:  ON SCHEDULE 

• No design activity yet in 2011, however, we can still complete construction in 
2012.  

 
2011 2012 2013 

       
Procurement, Grant 

Agreements 
Design and 

Environmental Construction   

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $925,000 $925,000 

 
Next Steps: 

• Anticipate partial release of funds on 11/21. 
• Anticipate engineering/administrative contracts to be approved 12/1. 
• Complete design and bid project in Spring 2012. 
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Downtown Facades 
Status Report – November 21, 2011 
 
Project Summary: 

• Façade restoration project in downtown North Vernon. 
• Funding Source:  $1,000,000 OCRA, 15% match by building owners 

 
Status: 

• Project was broken into two phases to expedite the project.  This moved the 
project up 1 year.  Phase 1 is the planning and design work.  Phase 2 is the 
construction phase. 

• Phase 1 Grant Application was awarded 10/26.  Grant Agreement returned to 
state 11/4.  Anticipate fully executed grant agreement around 12/19. 

 
Schedule:  ON SCHEDULE 

• Schedule moved up 6 months per OCRA phasing approach. 
 

2011 2012 2013 
       

Building Owner Coordination, Grant 
Agreements Design Construction 

 
Budget:  IN BUDGET 

• Budget was revised per phasing and to add +/-15% match from property owners.  
Original budget was $1,000,000 total. 
 

Activity Revised Budget Current Cost Projection 
Phase 1 - Design $122,000 $122,000 
Phase 2 - Construction $1,000,000 $1,000,000 
TOTAL $1,122,000 $1,122,000 

 
Next Steps: 

• Anticipate grant agreement 12/19. 
• Anticipate signing design contracts 1/5.  
• Begin “door-to-door” discussions with building owners about participation. 
• Finalize properties to be included in project. 
• Submit grant application for construction in July 2012 when OCRA funding 

becomes available. 
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Downtown Streetscape 
Status Report – November 21, 2011 
 
Project Summary: 

• All downtown streetscape enhancements except Short street. 
• Phase 1 includes O&M and 5th Street north of CSX.  Phase 2 is Madision and 5th 

Street south of CSX.   
• Funding Source:  80% INDOT, 20% Local 

 
Status: 

• Design was authorized on 9/29. 
• Survey is complete. 
• Downtown streetscape plan has been developed and is being reviewed with 

community stakeholders. 
• Phase 1 design is proceeding. 

 
Schedule:  ON SCHEDULE 
 

2011 2012 2013 
       

Phase 1 & 2 Grant 
Applications Phase 1Design and Environmental Phase 1 Construction  

   
Phase 1 & 2 Grant 

Applications Phase 2 Design and Environmental Phase 2 Construction 

 
Budget:  IN BUDGET 

• Phased budget breakdown is being developed. 
Activity Original Budget Current Cost Projection 
Total Budget $5,626,000 $5,626,000 
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Downtown Streetscape (Continued) 
 
Next Steps: 

• Need INDOT to issue purchase order. 
• Review design concept with community stakeholders. 
• Public open house/design presentation to be held in December/Early January.  
• Need confirmation on materials bidding approach from INDOT. 
• Meeting with Brandi Fischvogt next week to establish Des number for Phase 2  
• Phase 1 Design: 

o Preliminary Field Check Plan Submittal – 12/15/11 
o Preliminary Field Check – 1/5/12  
o Pavement Design request – 1/16/12 
o Stage 3 Plan Submittal – 2/24/12 
o Stage 3 Plan Submittal Comments from INDOT – 3/16/12 

• Phase 1 Environmental 
o Submit historic Properties Report – 11/23 
o Submit archaeological report – 12/16  
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Muscatatuck Trail 
Status Report – November 21, 2011 
 
Project Summary: 

• Trail from downtown to Muscatatuck County Park. 
• Funding Source:  80% INDOT, 20% Local 

 
Status: 

• Received notice to proceed on 11/10. 
• Survey work is getting underway. 

 
Schedule:  BEHIND SCHEDULE 

• Anticipated construction in 2012.  No design work has been completed in 2011, 
which will delay construction start.  Property issues will also take additional time.  
Revised schedule below. 
 

2011 2012 2013 
       

Applications and 
Grant Agreements Design, Environmental and Acquisition Construction 

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,250,000 $1,250,000 
 
Next Steps: 

• Need INDOT to issue purchase order. 
• Complete survey work. 
• Initiate environmental work. 
• Initiate design work.  
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Depot Events Center 
Status Report – August 31, 2011 
 
Project Summary: 

• Conversion of the current CSX railroad depot into a downtown events center. 
• Funding Source:  INDOT, IHCDA and Local 

 
Status: 

• Coordinating meeting with CSX to review design alternatives. 
 
Schedule:  ON SCHEDULE 
 

2011 2012 2013 
       

Applications and Grant Agreements 
 Acquisition, Design and Environmental  Construction 

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,297,000 $1,297,000 
 
Next Steps: 

• Schedule presentation to CSX. 
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Arvin Brownfield Remediation 
Status Report – November 21, 2011 
 
Project Summary: 

• Acquisition of brownfield property in North Vernon’s downtown and readying 
the site for private development. 

• Funding Source:  100% IHCDA 
 
Status: 

• Appraisals underway. 
 
Schedule:  ON SCHEDULE 
 

2011 2012 2013 
       

Appraisals and Option to Purchase  Grant Applications Design and 
Environmental 

Demolition and Remediation 
  

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $1,840,000 $1,840,000 
 
Next Steps: 

• Answer the question:  “Can we offer the value of the land without subtracting for clean-
up costs?” 

• Complete appraisals of site and secure option late 2011/early 2012. 
• Complete environmental review and IHCDA funding application in early 2012.  
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Main Street Mixed Use 
Status Report – August 31, 2011 
 
Project Summary: 

• Development of a mixed use project in downtown North Vernon. 
• Funding Source:  To be determined. 

 
Status: 

• Preliminary meetings with potential developers have been held. 
 
Schedule:  ON SCHEDULE 
 

2011 2012 2013 
       

Seek Developer Partners and Grant 
Applications Design and Environmental Construction 

 
Budget:  IN BUDGET 
 
Activity Original Budget Current Cost Projection 
Total Budget $7,100,000 To Be Determined (depends 

on developer 
requirements) 

 
Next Steps: 

• Seek partnerships with potential developers. 
• Submit funding application to IHCDA.  Do we need to wait until next November? 
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	Stellar Communities Status Report
	Updates Since Last Report:
	 Construction on the first 8 houses for Irish Hill is nearing completion.
	 Bids for 4 additional homes in Irish Hill are to be received December 15.
	 Carnegie design was finished and bid.
	 Received authorizations and began work on the Downtown Streetscape and Muscatatuck Trail projects.
	 Funding applications were submitted and approved for the Short Street Plaza, Irish Hill Streets/Sidewalks and Façade Planning/Design.  
	Key Steps Upcoming:

	Accomplishments to Date:
	 All consultant procurement is complete.
	 Design is complete on 2 Stellar projects (Carnegie and Irish Hill Housing)
	 By December 1, a total of 5 different Stellar projects will be under design.
	 We have awarded construction contracts on 1 project to date, in the amount of $288,710 in work.

	Irish Hill Housing
	 Complete Phase 1 construction
	 Award phase 2 bids and begin construction.
	 The City has 20 additional applications in this neighborhood, and 5 of them are complete and eligible.  The City is considering applying for a second round of funding after Phase 2 is complete.

	New City Hall (Carnegie Library Restoration)
	 Budget alternatives are being studied.
	 Alternatives being presented by the Architect on 11/28.  Alternatives include reducing the size of the addition or finding additional funds.  Board of Works to determine direction on 12/1.
	 Even with re-bid, work could begin in January and construction can be completed in June/July 2012.

	Irish Hill Streets and Sidewalks
	 Execute grant administration agreement on December 1.
	 Execute engineering contracts on December 1.
	 Complete design and bid project in spring 2012.

	Short Street Plaza
	 Complete design and bid project in Spring 2012.

	Downtown Facades
	 Anticipate grant agreement 12/19.
	 Anticipate signing design contracts 1/5. 
	 Begin “door-to-door” discussions with building owners about participation.
	 Finalize properties to be included in project.
	 Submit grant application for construction in July 2012 when OCRA funding becomes available.

	Downtown Streetscape
	 Need INDOT to issue purchase order.
	 Review design concept with community stakeholders.
	 Public open house/design presentation to be held in December/Early January. 
	 Need confirmation on materials bidding approach from INDOT.
	 Meeting with Brandi Fischvogt next week to establish Des number for Phase 2 
	 Phase 1 Design:
	o Preliminary Field Check Plan Submittal – 12/15/11
	o Preliminary Field Check – 1/5/12 
	o Pavement Design request – 1/16/12
	o Stage 3 Plan Submittal – 2/24/12
	o Stage 3 Plan Submittal Comments from INDOT – 3/16/12
	 Phase 1 Environmental
	o Submit historic Properties Report – 11/23
	o Submit archaeological report – 12/16 

	Muscatatuck Trail
	 Need INDOT to issue purchase order.
	 Complete survey work.
	 Initiate environmental work.
	 Initiate design work. 

	Depot Events Center
	 Schedule presentation to CSX.

	Arvin Brownfield Remediation
	 Answer the question:  “Can we offer the value of the land without subtracting for clean-up costs?”
	 Complete appraisals of site and secure option late 2011/early 2012.
	 Complete environmental review and IHCDA funding application in early 2012. 

	Main Street Mixed Use
	 Seek partnerships with potential developers.
	 Submit funding application to IHCDA.  Do we need to wait until next November?
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